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Carolyn,
 
Attached is the November/December 2013 Bi-Monthly Progress Report for the Arkema East Plant in
 Riverview and Wyandotte, MI.
 
Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
468 Thomas Jones Way, Suite 150
Exton, PA 19341
Office: 610 594-4435
Fax: 610 594-4439

 

*********************** ATTACHMENT NOT DELIVERED  *******************

This Email message contained an attachment named 
  image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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468 Thomas Jones Way 
Exton, PA 19341 


January 14, 2014 
 
 
via electronic mail 
 
United States Environmental Protection Agency 
Region V 
RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 


Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #143 


 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of November and December 2013.  
A bi-monthly progress report for activities at the West Plant and West Brine Field will be 
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for January and February 2014 is also 
included.  
 
I.  
 


East Plant Activities Completed in November and December 


 


 
CMS Task IV 


The CMS is currently under review by USEPA.  
  
 







 
 


 


 
Interim Remedial Measures 


 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,191,320 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 6,740 gallons of groundwater were extracted and 
treated during the reporting period.  The volume of water treated was lower than typical for a 
two month period due to the system being down for pump timer procurement and 
replacement. 


 
 
 


 
 


Other Activities 


During the reporting period LSS, GLNPO, and other non-federal parties executed a GLLA 
Project Agreement to prepare a design for a Trenton Channel remedial action.  
 
In response to a request from EPA, LSS submitted a quarterly groundwater monitoring plan 
for Area 17 (Halowax Area).  EPA approved the plan. 
 
EPA sent of photo of a leak in a sheetpile wall that was taken by GLNPO while performing 
sediment sampling in the vicinity of the Halowax Area.  It is uncertain if the leak is in the 
Halowax wall or an adjacent sheet pile wall unrelated to the Halowax Area groundwater 
containment system.  LSS has developed a plan for inspecting the wall by boat during the 
next seasonal low water period. 
 
 


 
II.  


 
Corrective Action Activities Anticipated for January and February 2014 


 
CMS Task IV 


LSS will await EPA approval and/or comments on the CMS. 
 


  
Interim Remedial Measures 


Operation and maintenance of the Halowax groundwater containment system will 
continue. 


 


 
Other Activities 


Work will continue on the GLLA Trenton Channel project. 
 
Halowax Area monitoring wells will be sampled in accordance with the approved work 
plan. 
  







 
 


 
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
 
Sincerely, 


 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 


 
cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 


Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of November and December 2013.  
A bi-monthly progress report for activities at the West Plant and West Brine Field will be 
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for January and February 2014 is also 
included.  
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East Plant Activities Completed in November and December 

 

 
CMS Task IV 

The CMS is currently under review by USEPA.  
  
 



 
 

 

 
Interim Remedial Measures 

 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,191,320 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 6,740 gallons of groundwater were extracted and 
treated during the reporting period.  The volume of water treated was lower than typical for a 
two month period due to the system being down for pump timer procurement and 
replacement. 

 
 
 

 
 

Other Activities 

During the reporting period LSS, GLNPO, and other non-federal parties executed a GLLA 
Project Agreement to prepare a design for a Trenton Channel remedial action.  
 
In response to a request from EPA, LSS submitted a quarterly groundwater monitoring plan 
for Area 17 (Halowax Area).  EPA approved the plan. 
 
EPA sent of photo of a leak in a sheetpile wall that was taken by GLNPO while performing 
sediment sampling in the vicinity of the Halowax Area.  It is uncertain if the leak is in the 
Halowax wall or an adjacent sheet pile wall unrelated to the Halowax Area groundwater 
containment system.  LSS has developed a plan for inspecting the wall by boat during the 
next seasonal low water period. 
 
 

 
II.  

 
Corrective Action Activities Anticipated for January and February 2014 

 
CMS Task IV 

LSS will await EPA approval and/or comments on the CMS. 
 

  
Interim Remedial Measures 

Operation and maintenance of the Halowax groundwater containment system will 
continue. 

 

 
Other Activities 

Work will continue on the GLLA Trenton Channel project. 
 
Halowax Area monitoring wells will be sampled in accordance with the approved work 
plan. 
  



 
 

 
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
 
Sincerely, 

 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 

 
cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 

Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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